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ANNIE
Move raw and processed data to per-run directories
remove older files from /pnfs/annie/persistent/raw
Remove v2data runs converted to v5data
Remove from persistent runs <= 247
SAM onboarding
Remove persistent v3data for space
Annie internal web pages to https://anniedata.fnal.go
Remove v4data from pnfs to free space
Remove v5data runs from pnfs to clear space
archive v5data/0248 to 0252
Configure /cvmfs/annie.opensciencegrid.org
ANNIE 2018 computing request for SCPMT
Create tape backed storage area for production (...)
shared account logging for annieraw, anniepro
annie-daq02 cleanup for Sep 2018 reinstall
ANNIE 2019 computing request for SCPMT
Annie ECL local password removal
BNB Downtime
ANNIE 2020 computing request
BNB Downtime
/annie app and data ownership and cleanup
Archiver restart in 2021
ANNIE 2021 computing request for FCRSG
ANNIE1-Assembly
Cut top of tank
Modify top of tank, add round offs

<

PMT cabling and shipping

ANNIE

Work in progress
Resolved

Resolved

Resolved

Assigned

Resolved

Work in progress
Resolved

Work in progress
Resolved

Work in progress 30%
Work in progress 30%
New

Resolved

Resolved

New 10%

New 20%

New

New

New

Resolved

Work in progress 90%
New 20%
ANNIE1-Assembly
New

New

New
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Development of PMT installation procedure New
Spot testing of PMTs New
Construction of Inner Structure New
Populate Crates in Hall New
Assembly and installation of PMT modules New
Installation of plastic liner New
Practice lower inner structure into (...) New
Construction of NCV New
Installation of Forward Veto Cabling New
Lowering the tank in ANNIE Hall New
Prelim ORC inspection New
Finalize crates and racks New
Access Platform: construction and installation New
Lower inner structure into tank at ANNIE (...) New
NCV shipped to FNAL New
Cabling of the installed tank New
Set up water skid and recirculation (...) New
Water fill New
ANNIE1-Commissioning ANNIE1-Commissioning
DAQ commissioning New
Dark commissioning of PMTs in ANNIE (...) New
Detector commissioning with water New
Installation and commissioning of NCV New
Final ORC review New
Begin Run1 data taking New
ANNIE1-Planning ANNIE1-Planning
Contact Stephen Geer about June PAC (...) New
ANNIE Run 1 Electronics Review New
Complete TSW for ANNIE experiment New
Run 1 Mechanical Review New
ANNIE1-electronics-design ANNIE1-electronics-design
Figure out the data rates and size (...) Resolved
Final Decision on MRD and veto (...) New
What is our calibration system? New
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Solidify Layout and number of crates (...)
Design for clock distribution and (...)
Get details of what we can get (...
Contact Zarko Pavlovic about (...)
UC ADC cards
UC ADC user manual
Externally trigger ADC cards
Throughput testing for ADC (...)
Make readout methods (to be (...)
Redesign of LAPPD central card
Interface for PSEC electronics (...)
Send an ACDC + central card to (...)
HV pickoff & signal splitter
Test final pickoff/splitter
Test HV resilliance up to (...)
Full sized pickoff/splitter (...)
Machine pickoff/splitter enclosure
Attach bulkhead connectors (...)
Mount pickoff/splitter pcb (...)
HV pickoff/splitter enclosure
Timing distribution system
Select timing sources
Determine the suitability (...)
Determine GPS antenna (...)
Check availability of (...)
Select and buy a suitable (...)
Design and build full sized pickoff/splitter (...)
Pickoff/splitter enclosure production
DAQ ZMQ/multicast integration
DAQ Bool functions /status reporting
DAQ Jason (lite) messgae passing
DAQ Control systems
DAQ monitoring system
Postgress setup

Assigned
Assigned
New
Assigned
Assigned
Assigned
Assigned
Resolved
Assigned
New 40%
Assigned 50%
Assigned
Assigned
New
Resolved
Resolved
Resolved
Assigned
Assigned
Assigned
Assigned
Assigned
Assigned
Assigned
Resolved
New
Assigned
Assigned
Resolved
Resolved
Resolved
Resolved
New

New
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DAQ board reader TOOL
DAQ output TOOL
DAQ Serialisation
ANNIE1-MCstudies
Geant-based estimate of beam neutron (...)
Full MC model with 3D PMTs to study (...)
Optimization of acrylic volume
SciBooNE driven calculation of (...)
ANNIE1-mechanical-design
Fermilab approval for tank purchase
Approval to purchase tank, from (...)
Design of veto structure
Ship the muon veto structure
Water system shipped to FNAL for (...)
Follow up with Steve Dazeley
Design of access platform
Design of inner strcture
Cost out plastic bag liner, get (...)
Determine how structure and top (...)
Design of tank top
Cost out PVC for ANNIE Run | Plan (...
Final decision on liner specs and (...)
Finish design of PMT holders
Determine placement of water pump
ANNIE1-MRD-design
Follow up with NMSU about keeping (...)
Arrange to get the Kansas/Syracuse (...)
Follow up on Fermilab PMTs/Scintillator
Sign over stewardship of the MRD (...)
ANNIE1-Staging
Tank Manufacture
MRD + veto system testing
Prototype PMT holder
Order materials for PMT structure

New

Assigned

New
ANNIE1-MCstudies
New

New

New

New 10%
ANNIE1-mechanical-design
New

New

New

New

New

New

New

New

New

New

New

New

New

New

New
ANNIE1-MRD-design
New

New 50%

New 60%

New
ANNIE1-Staging
New

New

New

New
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Liner: collab buy-in, place order New
Cables for Forward Veto New
ANNIE1-veto-installation ANNIE1-veto-installation
Installation of Veto structure New
ANNIE2-Assembly
Finish MRD Refurbishment New
Functional test of new MRD layers New
In situ calibration of MRD layers New
ANNIE2-Planning
ANNIE2-mechanical-design ANNIE2-mechanical-design
Finalize design concept of inner (...) New 80%
Finalize design and layout of water (...) New 70%
Decision about the tank top New
Top with or without square hatch New
Design of the new tank lid New
Finalize design of source calibration (...) New
Write TSW Work in progress 80%
Revise Specification Doc. New
Gd-Safety and procedures (discussion (...) Work in progress
Separate voltage regulators from (...) New 50%
Draft LAPPD mounting board design New 50%
Finalize design of timing calibration (...) New
Identify black sheet material to (...) Feedback
Final Review of the Tank Lid design New
Holders and Mount Concepts for (...) New
How to mount the LUX PMTs on the (...) New
Cleanliness and handling strategy New 20%
Final layout of new LAPPD housing New 50%
Finalize design of transparency (...) New
Identify new tank liner New
How to mount the WATCHMAN PMTs New
Figure out how to optically isolate (...) New
Finalize experimental layout in (...) New
Magnetization of the tank Assigned
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ANNIE2-electronics-design
readACDC after setConfig is all (...)
Final crate and rack maps
Rack protection plan
Power distribution plan
Design the backboard for the LAPPD (...)
Design for separate ACDC voltage (...)
ANNIE2-Staging
ANNIE2-electronics-readiness
Finish new ACDC-ACC interface firmware
Ethernet interface for ACC
Firmware upgrades for KOTO boards (...)

New
New
New
New
New
New

New
New
New
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